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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicles

1. This Mdification 82 to Delivery O der 0024 under Requirenents Contract DAAEO7-00-D-M51 is a supplenental agreenent.
2. Conditional Acceptance. The purpose of this nodification is to:

a. Establish the paraneters for the conditional acceptance of the Anti-Tank Cuided Mssile Stryker Vehicles under this delivery
order.

b. Correct an administrative error contained in Mdification 80. |In Mdification 80, Section B applicable to the ATGM Vehicl e was
inadvertently incorporated in error. Section B for the ATGM Vehicle is appropriately incorporated into this Mdification 82.

3. The Contractor Vehicle Serial Numbers will be established at the tinme of conditional acceptance.
4. Conditional Acceptance Agreenent.

a. The conditional acceptance of the above referenced vehicles is contingent upon full conpliance with the terns and conditions of
this nodification. Failure to nmeet any requirenment contained herein, as well as conpliance with any nilestone identified in this
nodi fication, any retrofit or corrective action requirenents or any other condition of the nodification, may upon PCO revi ew be grounds
for revoking this nodification and end the conditional acceptance agreenent.

b. Furthernore, the contracting officer may suspend this vehicle conditional acceptance agreenent based on the Contractor's failure
to conply with other Stryker Program contractual agreenents.

c. The contractor agrees to provide a response to a contracting officer's letter concerning a non-vehicle related issue wthin seven
(7) business days of receipt.

5. Baseline Configuration. ATGWs fromthe Anniston facility were manufactured to the Contractor's GCeneral Assenbly ATGM Part Nunber
12479559 and Engi neering Rel ease Record GDV2818, dated 23 March 2007.

6. Production Managenent Delivery Team
a. The Contractor shall participate and support the current Joint Governnent-Contractor Delivery Team

b. Delivery Team s Responsibilities. The Team s primary responsibility shall be the tinmely identification of production issues that
may inmpact delivery of Stryker Brigade Conmbat Team (SBCT) Vehicles to support the program The team shall ensure that all schedule
rel ated vehicle delivery issues including but not limted to shortages and parts non-conpliance are fully and expeditiously coordinated
bet ween the Contractor and Covernnent.

c. Meeting Schedule. At a minimum the Team shall neet at |east once a week or nore often if programissues warrant. The PCO shall
desi gnate a CGovernnent Delivery Team Associ ate Project Manager (APM. The Delivery Team APMw || identify the time and place for the
nmeetings and set the neeting agenda/topics for teamreview. The Teamw || identify action items and suspense. The actions of the team
will be reported at the nonthly and quarterly programreviews.

7. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the
foll owi ng conditions:

a. The contractor conplies with requirenents covered by previous nodifications to correct and retrofit any cadm um or Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor waivers WBCT-0002, W BCT-0004, W
BCT- 0005 R1, WBCT-0031 R1, WBCT-0025 R1, D-BCT-0002 R1, W BCT-0054, DBCT-0011, D BCT-0012, D-BCT-0013, D-BCT-0014, D-BCT-0015 and D-
BCT- 0016) .

b. The contractor provides a |ist of cadm um and hexaval ent chromiumtreated parts specific to each of the vehicles accepted herein.
The lists will be included in the contract file and will be used for corrective action tracking until all parts have been cleaned up and
retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with the Contract Data
Requi renents List (CDRL) Nunber A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

c. The contractor shall performthe followi ng to ensure that Hexaval ent Chromium (Cr+6) is not used in the Stryker Vehicle Technical
Dat a Packages (TDP's). The only exception to this requirement is for parts where the Government has approved the use of Cr+6 through
contract nodifications, waivers or deviations.
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1) Review all drawings to ensure Cr+6 is not listed in the Stryker Vehicle TDP's or draw ngs.
2) Continuously review supplier/vendor purchase orders to ensure Cr+6 is not permtted.
3) Conduct audits of suppliers/vendors for use of Cr+6 in supplied parts.

4) If unapproved uses of Cr+6 are discovered, the contractor shall immediately notify the Government in witing of the unapproved
use. The contractor shall submt a Waiver/Deviation if necessary and provide a mitigation plan to the Government no |later than 30 days
after the discovery.

8. The contractor has an affirmative obligation to provide notice to the Governnment of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Governnent of any
failure, defect, or deficiency noted during contractor testing. The contractor assumes total responsibility to timely correct any
failures to neet the contract requirenments. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |f the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Governnent elects to nmake its
own correction/installation of any deficiencies after delivery/shipnment, it shall be entitled to an equitable adjustnment of the contract
prices.

9. Prior to presenting the vehicle to the Governnment for conditional acceptance, the contractor shall performthe Final |nspection
Report (FIR), to include the application of exterior vehicle paint and the installation of all exterior stowage itens and wei ghing the
vehicle, in accordance with the ATGM FIR Revision B, dated 1 Decenber 2006.

10. Pursuant to the vehicle configuration unique FIR identified in the paragraph above, the subject vehicles will be conditionally
accepted. These vehicles will be conditionally accepted until all terms of acceptance, including but not limted to those listed in
this nodification, are fulfilled. This conditional acceptance shall not relieve the Contractor fromconplying with all requirenments of
the terns and conditions of the contract.

11. Part Shortages. Any part shortage not covered under this nodification requires Procuring Contracting Officers approval. The
contractor shall install the part shortages and test/inspect to the applicable FIR paragraph during deprocessing at Fort Lewi s, the test
sites or prior to shipnent. The Contractor reserves its right to an equitable adjustment in the event the cost to install Governnent
Furni shed Material (GFM in the field costs nore than installation in the production facility. The DD 250 nust be annotated for any

m ssing GFM or any GFM present but overpacked in lieu of installed. Vehicles may be conditionally accepted w thout the follow ng G-M

a) DVE Cable Guard Kit, Part Number 104A0387.

b) DVE Display Bracket, Part Nunber 104A010021.

c) DVE Cabl e Assenbly, Part Nunmber 3219750- 3.

d) TW DVE Bracket Assenbly, Part Number 104A0223.
e) Sensor Assenbly, Part Nunber 3253259-7.

f) Display Control Unit, Part Number 3245325-3.

g) Sensor Bracket, Part Number 104A010032.

12. The vehicles will be conditionally accepted pending resolution of outstanding FPVI findings. For any discrepancy discovered during
the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit if required of all vehicles previously
accepted. The corrective action and/or retrofit of the vehicles shall be perforned at a location specified by the Governnent, at no
addi tional cost to the Government. Vehicles may be conditionally accepted pending resolution of any RV FPVI issues identified.

13. Contractor's Vehicle Tracki ng Database. The Contractor shall provide and track all required retrofit data for each vehicle
delivered to the Government to include all COTPIs (Changes O her Than Product |nprovenents) or additional changes requiring retrofit.
The Contractor shall provide and naintain an automated sol ution available to the Governnent within the IDE. The Contractor's retrofit
tracki ng database shall incorporate all the information, for any reason, related to required, known, or planned retrofits of the
vehicles. The Contractor shall identify and track all missing or corrected parts that require retrofit. The Contractor's database
shal | identify software changes, hardware changes, as well as unresol ved/ open issues pending corrective action identification. The

dat abase shal |l include Product |nprovenent Notifications (PINs), COTPIs requiring retrofit, as well as warranty or Correction O
Deficiency (COD) retrofit actions. The contractor's database shall include a report feature which is structured so that the data can be
sorted by retrofit itens/issues as well as by vehicle. The vehicle's specific list of retrofit iten(s) and their installation date(s)
determne the start date for the extended warranties of those itens.
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14. Arnor (14.5mm). The parties agree to the following related to 14.5mmballistic integrity:

a. Arnor Gaps. Spaces between arnor to arnor hull nounted in-plane nodul es shall not exceed 4nm Spaces between hull nounted nodul es
and hatches nounted in-plane shall not exceed 10mm

b. Arnor Panels Displaying Blisters. Prior to conditional acceptance, the contractor shall repair any arnor panels discovered to
have blisters in accordance with the Governnent approved |BD, Ceneral Manufacturing Instructions Nunber 24 Revision B, entitled "Repair
of Surface Inperfections on Integral Arnor, Referred to as "Blisters"". The DD 250 of any vehicle that had arnor panels repaired using
the above referenced procedure shall be annotated to |ist the repaired panels by panel part nunbers.

15. Transportability.

a. The Contractor/ Governnment shall continue to neet tw ce each nonth to discuss weight elenents relating to transportability
requirenments for all Stryker vehicle configurations, weight reduction plans, and a Transportability corrective action plan.

b. The contractor shall continue to execute the DD250 wei ght plan in accordance with paragraph 1.i.8 of the Menorandum of
Under st andi ng (MOU), dated 17 Novenber 2004.

16. RESERVED.

17. Upon installation of the shortages into the vehicles and inspection and acceptance by an authorized Governnent representative, the
contractor may invoice for the withheld amunts.

18. In accordance with the MO, dated 5 Decenber 2005, Paragraph 2, the parties agree to the follow ng production cut-in dates for the
bel ow | i sted vehicle corrective actions:

| SSUE VEH CLE DD250 DATE

a. CTIS Controller Feb- 06
b. PECCH Heater Fl aneout Mar - 06
c. Rotary Steering Assist Jul - 06
d. Hydraulic Reservoir Feb- 06
e. ESV Kit to heat Hydraulic Lines Jul - 06
f. Floor Plate Del am nation Sep- 06
g. Service Brakes Mar - 06
h. LM5 Leakage Jul - 06
i. Wheel Bearing Flange (Axles 3 & 4) Apr - 06
j. Wheel Bearing Flange (Axles 1 & 2) Sep- 06
k. Steering Bearing Flange TBD

19. The contractor nust be authorized by the Product Manager Stryker Brigade Conbat Team (SBCT) - Production, or designated
representative, to use GFE at the production facility for any other purpose than is intended. Witten approval fromthe Product Manager
SBCT - Production or his/her designated representative is required prior to the shipment of any GFE from any production facility to a
fielding site to support fielding activities.

20. The contractor is responsibile for the positive control of GFE/ CFE Overpack itenms. The Contractor shall continue to provide copies
of inspection records on production overpack indicating the itens and quantities of all itens shipped with the vehicle to the fielding
site. Provide PM SBCT (Production) a copy of each vehicles overpack list within 3 days of conditional acceptance.

21. GDLS Anniston and GDLS London shall support DCVA and PM SBCT during binonthly ECO audits and CV, RV, ATGM NBCRV and M3S ERR
(Engi neering Rel ease Record) validation.

22. The contractor shall provide daily reports indicating the progress of the production vehicles at the assenbly work stations at both
Anni ston and London operations. The report shall separately report the status of each facility. The report shall identify the status of
the vehicles offered or to be offered for Governnment acceptance and the vehicle ship status for the current nmonth. The report shall be
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in contractor format. The daily report currently produced by Anniston assenbly facility is an acceptable format.

23. The FSVs nay be conditionally accepted without the correct Video Display Termi nal FS3 Display software in accordance with the
approved Devi ation (DBCT0026). The contractor shall install the correct software on the FSVs prior to the schedul ed hand-off at Fort
Lewi s, WA pending the Governnent safety rel ease. The contractor shall performthe installation and applicable FIR itens at no additional
cost to the Governnent.

24. The FSV may be conditionally accepted under the follow ng conditions:

a. Cut-in to production for the new Mssion Processor Unit Il (MPU I1) Part Nunmber 12501360 (NSN 5895-01-534-5753) and Target
Station Control Panel |l (TSCP Il) Part Number 12501370 (NSN 1430-01-534-4483) shall be FSV-0083.
b. The contractor shall |engthen the grounding strap, an interimsolution, for the MPU Il as necessary in order to allowthis

device to function properly.

c. The contractor agrees to work with the Governnment to avoid any negative inpacts to FSV production due to a pending change from
TSCPII, Part Nunmber 12501370, to the Common Display (CD) TSCPII, Part Nunmber 12501335.

25. The Renpte Weapon Station (RWS) Block Il configuration units under CLIN 1000. |In the event the failure analysis identifies
contractor responsible design deficiencies or nonconpliant hardware/software, the contractor shall performcorrective action and/or
retrofit of all RWS Block Il previously accepted. The corrective action and/or retrofit of the RA8 Block Il shall be performed at a
I ocation specified by the Governnent, at no additional cost to the Governnent.

26. The parties agree that the MCVB Gunner Seat corrective action is reflected in the contractor's Briefing entitled "Mrtar Carrier
Gunner Seat Position" dated 31 January 2006.

27. Driver Seat |ssue.

a. A mutually agreed on validated screening criteria or maintenance procedure is required by 21 February 2007. The contractor
shall review the 183 TIR s received to date relating to driver seat installation and provide a failure node assessment by 5 February
2007. Action related to the Systemc Warranty Claimissued by the Governnent is suspended until conpletion of the screening/inspection.
After the screening is conpleted, the Contractor shall provide a report on the nunber of seats replaced and the Governnent will
reassess whether to proceed or drop the Warranty claim

b. In the event a Brigade set of at |east 300 vehicles is screened during a RESET and fails the nutual |y agreed upon validated
screening criteria or maintenance procedure relating to the reclining nechanismteeth wear, the Contractor shall replace up to 15
driver's seats, at no additional cost to the Government. Such replacenment will be performed during RESET activities, if such RESET is
executed within 18 nonths after the initial deploynment of the applicable Brigade. The Contractor shall be allowed to charge the
associ ated vehicle installation |abor portion under the CLS Contract on a no fee basis to conplete this activity.

c. Under the CLS contract, the Contractor shall submt a CLIP initiative for Seat Inprovement with 21 days of the date of this
condi tional acceptance nod. That CLIP initiative will, at a minimum cover the Contractor conducting a nmarket survey/technical
assessnment (or conparable process) of alternatives for inproving seat life cycle costs such as inproved durability, inproved
mai ntainability, or other elements of cost and performance. The CLIP goal shall be cutting the life cycle costs of the Stryker Driver's
Seat by at |east 50% while inproving function/performance. Depending on the result of the survey of alternative seats or conponents for
durabl e seats (the nunber and type of available off-the-shelf alternatives or NDI seats/conponents) the Contractor nmay be required to
conduct a trade study of technical alternatives against sustainment, life cycle cost cutting criteria to denonstrate the trades to get
the opti mum design solution. The outcone of the market survey and/or trade study will determ ne whether a seat/ assy of new conponents
for a seat design will be pursued. The results of the assessment shall be provided to the PCO within 60 days of the date the PCO
authorizes the CLIP The Government may al so pursue alternative seat evaluations independently that may result in a GFM seat.

28. Washers. The Contractor has identified washers, part nunber 10625453, that may have Hydrogen Enbrittlement. The suspect washers
have been installed in approximately 101 vehicles built between 22 Septenber 2006 and 26 January 2007. No later than 31 May 2007, the
Contractor agrees to change out the suspect washers at no additional cost to the Governnent.

29. RESERVED.

30. Suspect Air reservoirs.

a. The Contractor agrees to retrofit all suspect stainless steel air reservoirs.

b. The Contractor agrees to divert from production all Rhino coated reservoirs and/or steel reservoirs to satisfy field retrofit
requirenents. Air reservoirs will be shipped in accordance with the Governnment's priorities.

c. Vehicles may be conditionally accepted with suspect reservoirs or previously used/sold air reservoirs provided they are used
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with either an approved engi neering patch or an acceptable nutually agreed upon protection blanket.

d. Subsequent to conditional acceptance, the vehicles with suspect air reservoirs will be shipped to the appropriate fielding
location and the suspect air reservoirs will be renoved for reuse in production.

e. Contractor Logistics Support (CLS) will performthe retrofit of suspect air reservoirs in the field and the rempval of suspect
air reservoirs that will be re-used in production.

f. No later than 27 April 2007, the Contractor shall provide witten Field Procedures for the renoval/installation of air
reservoirs.

g. The Contractor agrees to update the CDRL A044 with information on the quantity/location of air reserviors wth hexaval ent
chrom um

h. For vehicles conditionally accepted starting in June 2007, a price w thhold of $361 per air reservoir is established for the
suspect air reservoirs. The DD250 nust be annotated to reflect the presence of non-conformng air reservoirs. The Contractor may
invoice for the withhold on a nonthly basis at $361 per air reservoir as the Governnent receives confornming air reservoirs.

31. PTO Spline Issue.

a. The Contractor agrees to retrofit the left and right side splines of all NBCRV and MGS vehicl es upon conpletion of the
engi neering test and validation. The Contractor shall conplete the engineering test and validation within 90 days of the award of this
nodi fication. For the deployed vehicles, the work will be performed with the Governnment funded retrofit team but at no additional fee.
Al garison retrofit work will be perfornmed at no additional cost to the Governnent.

b. Wthin 15 days after the conpletion of 1/25 RESET in Al aska, the Contractor shall provide the Governnment an analysis and
recommedati on whi ch assesses the spline failure rate data collected during 1/25 SBCT RESET as well as the DIM S spline denand data on
the other eight (8) Stryker Vehicle configurations.

c. Wthin 10 days of the execution of this nodification, the Contractor shall provide the supplier's PTO spline assenbly rating
whi ch support the load limts with vehicle air conditioning installed.

d. Wthin 30 days of the execution of this nodification, the Contractor shall provide an assessnment of the contractor's engineering
position relative to greasing splines every 1500 niles.

32. Turbo Issue. Wthin 15 days of the execution of this nodification, the Contractor shall provide a turbo corrective action plan.

33. Common Power Steering Punp. Wthin 10 days of the execution of this nodification, the Contractor shall provide a power steering
punp update concerning the |ocation of the remaining nine (9) suspect power steering punps and provide a reconmendation on how to |ocate
the bal ance.

34. No later than 30 April 2007, the Contractor shall provide a corrective action plan to address the Renpte Wapon Station (RWS)
configuration, Material Release Board (MRB) process, and docunentation for software changes.

35. The Contractor agrees to install the stubbing kit during production for the absent Enbedded Training Mdules (ETM on vehicles
which will not receive an Renpte Weapon System (RW5) after acceptance. Wthin two (2) weeks of the award of this nodification, the
Contractor shall:

a. Red-line the Operation Sheets for use of the stubbing kits as GFMuntil the contractor's proposal, CCP644, is negoti ated.

b. Provide the effectivity date of the stubbing kit production cut-in.
36. Total Vehicle Price Wthholds. The total vehicle price withhold per vehicle (after the |iquidation of progress paynents) for all of
the itens addressed in this Mdification is $3,341 per vehicle (Turbo Blade Of) except for vehicles beginning with June 2007 with
suspect air reserviors. For vehicles conditionally accepted starting in June 2007, an additional price w thhold of $361 per air
reservoir is established for the suspect air reservoirs.
37. Shipping instructions.

a. Shipping instructions applicable to the ATGM Stryker vehicles under this nodification, for the nonths of April and May 2007, are
specified in Section B. Section B also contains a correction for the March MEV shipping instructions. For subsequent nonths of vehicle

deliveries, the shipping instructions will be provided at a later date.

b. Should the Governnent direct at a future date, the Contractor agrees to store and naintain up to fifteen (15) conditionally
accepted vehicles in accordance with the Vehicle Storage Plan Revision C, dated 27 February 2004, at no additional cost to the
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CGover nment .

38. As a result of this Mdification 82, the total price of Delivery Order 0024 is neither increased nor decreased. Except as
specifically stated above, all other terms and conditions of Delivery Order 0024 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 0085 ***
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SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0200 NSN: 2355-01- 481- 8576
FSCM 19207
PART NR 12479559
SECURI TY CLASS: Uncl assified
0200AA PRODUCTI ON_ QUANTI TY 7 EA |$ 2, 128,667.000 |$ 14, 900, 669. 00

CLI N CONTRACT TYPE:
Firm Fi xed- Price

NOUN: ATGM S, DO¥ 0024 (10)
PRON: X15GX275X1  PRON AMD: 18

AVS CD: 31107175005

CLIN REVI SED BY MODI FI CATI ON 72*
CLI N REVI SED BY MODI FI CATI ON 80

The Section H, Table 5, Colum F, Anti-Tank Guided

M ssil e(ATGM) Vehicle unit price is decreased from
$2,186,523 to $2,128,667 and includes the recurring
hardware and | abor costs associated with the

fol l owi ng changes:

a. DVE Bracket Assenbly at a decrease of $49 per

vehicle.

b. DVE Final Relocation at an increase of $456 per

vehicle.

c. Spall Liner deletion at a decrease of $11,985 per

vehicle.

d. Weight Reduction Initiatives at a decrease of
$16, 461 per vehicle:

1. Renoval and cap-off of the APU.
Del etion of the wi ndshield (each vehicle shall
have a windsheild kit overpacked).

3. Deletion of the sand/dust covers - nounting

bracket .

4. Deletion of the wheel

first axle.

5. Deletion of the driver's ingress handle.
reduced driver wire cutter.
reduced squad | eader's wire

6. Installation of
7. Installation of

cutter.
8. Reduce squeal

14. Lighter weight

steps on all but the

band on brake drums.
9. Lighter weight driver's seat frane.
10. Conposite engi ne bul khead panel s.
11. Conposite transfer case cover.

12. Lighter weight steering wheel.

13. Conposite tire chain box.

hydraulic filter.
15. Delete interior driver's step.

16. Change material on water can bracket.

ACRN:  AA
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17. Lighter weight bunper.
18. Conposite Engi ne Bul khead Panel .

e. Add-on-Arnor Prep Kit at an increase of $1,899

per vehicle.

f. Common Heater at a decrease of $9 per vehicle.

g. Deletion of Contractor Furnished Material (CFM,

Seat Belts at a decrease of $131 per vehicle.

h. Incorporation of Governnment Furnished Materi al

at a decrease of $509 per vehicle.

1. PLGR Cabl e Protector
2. DVE Cable Guard
3. Quick Fuel Access Floor Plate.

i. Incorporation of the Caterpillar Paper Gl
Filter at a decrease of $290 per vehicle.

j. Vehicle price decrease of $24,928 each for the

renoval of BPS requirenent.

k. Addition/integration of Air Conditioning
at no additional cost to the Government.

I . Vehicle price decrease of $6,492 each for
repl acenment of ATGM Gui ded M ssile .50
cal i ber M2 Machine Gun Mount with 7.62
M240B Machi ne Gun Mbunt .

*m Integration of the Contractor Furnished
Hawker Batter and Regul ator at an increase
of $1, 064 per vehicle.

*n. The change in Governnment Furni shed DVE
froma Raytheon DVE to a DRS DVE results
in a decrease of $321 per vehicle.

*0. The change fromthe integration of the

GFM PLGR to a DAGR results in a
decrease of $100 per vehicle.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MRK FOR

TP CD

001 Wp09535099H275 YO00000 M
PRQJ_CD BRK BLK PT
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
002
DEL REL CD QUANTI TY DEL DATE
005 1 31- JUL- 2007
006 2 30- SEP- 2007
007 2 31- OCT- 2007
008 2 30- NOV- 2007
FOB POINT: Origin
SH P TO PARCEL POST ADDRESS
(Y00000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI CR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY_ORDER NUMBER
DAAEO7- 00- D- MD51/ 0024
0200AB PRODUCTI ON_QUANTI TY 3 EA |[$_2,128,667.000 |$ 6, 386, 001. 00

har dwar e and | abor
fol l owi ng changes:

CLI N CONTRACT TYPE:
Firm Fi xed- Price

NOUN: ATGM S, DO¢ 0024 (10)
PRON: X15GX275X1  PRON AMD: 18

AVS CD: 31107175005

CLI N ADDED BY MODI FI CATI ON 80

(End of narrative B001)

CLI N ADDED BY MCDI FI CATI ON 82

The Section H, Table 5, Colum F, Anti-Tank Guided

M ssil e(ATGM) Vehicle unit price is decreased from
$2,186,523 to $2,128,667 and includes the recurring
costs associated with the

vehicle.

b. DVE Final Relocation at an increase of $456 per

vehicle.

c. Spall Liner deletion at a decrease of $11,985 per

vehicle.

d. Weight Reduction Initiatives at a decrease of

$16, 461 per vehicle:

DVE Bracket Assenbly at a decrease of $49 per

ACRN:  AA
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

1. Renoval and cap-off of the APU.

2. Deletion of the wi ndshield (each vehicle shall
have a windsheild kit overpacked).

3. Deletion of the sand/dust covers - nounting
bracket .

4. Deletion of the wheel steps on all but the
first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.
7. Installation of reduced squad |eader's wire
cutter.

8. Reduce squeal band on brake drums.
9. Lighter weight driver's seat frane.
10. Conposite engi ne bul khead panel s.
11. Conposite transfer case cover.

12. Lighter weight steering wheel.

13. Conposite tire chain box.

14. Lighter weight hydraulic filter.
15. Delete interior driver's step.

16. Change material on water can bracket.
17. Lighter weight bunper.

18. Conposite Engi ne Bul khead Panel .

e. Add-on-Arnor Prep Kit at an increase of $1,899
per vehicle.

f. Common Heater at a decrease of $9 per vehicle.

g. Deletion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $131 per vehicle.

h. Incorporation of Governnment Furnished Materi al
at a decrease of $509 per vehicle.

1. PLGR Cabl e Protector
2. DVE Cable Guard
3. Quick Fuel Access Floor Plate.

i. Incorporation of the Caterpillar Paper G|
Filter at a decrease of $290 per vehicle.

j. Vehicle price decrease of $24,928 each for the
renoval of BPS requirenent.

k. Addition/integration of Air Conditioning
at no additional cost to the Government.

|. Vehicle price decrease of $6,492 each for
repl acenment of ATGM Gui ded M ssile .50
cal i ber M2 Machine Gun Mount with 7.62
M240B Machi ne Gun Mbunt .

m Integration of the Contractor Furnished
Hawker Batter and Regul ator at an increase
of $1, 064 per vehicle.

n. The change in Governnent Furnished DVE
froma Raytheon DVE to a DRS DVE results
in a decrease of $321 per vehicle.

0. The change fromthe integration of the
GFM PLGR to a DAGR results in a
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

decrease of $100 per vehicle.

(End of narrative B002)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DOC SUPPL

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
002 Wp09537101A001 WB1A2N M 2
PRQJ_CD BRK BLK PT
107
DEL REL CD QUANTI TY DEL DATE
001 1 30- APR- 2007

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS

(VO1A2N) XR WAGG FT LEW S FLD COFC
STRYKER FI ELDI NG
BLDG 3750 BAY DOOR #10
FORT LEW S WA 98433- 5000
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0024
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
003 Wp09537101A002 WB1A2N M 2
PRQJ _CD BRK BLK PT
107
DEL_REL CD QUANTI TY DEL DATE
001 2 31- MAY- 2007

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS
(VO1A2N) XR WAGG FT LEWS FLD OFC
STRYKER FI ELDI NG
BLDG 3750 BAY DOOR #10
FORT LEW S

WA 98433- 5000

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0024

EXCEPTI ON DATA:
Vehicles are to be shipped in accordance
with Security d assification CGuide. For
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE

AMOUNT

0700

0700AB

further guidance contact PM BCT Security
Keith Whitten, (586) 753-2135.

Ship To:

FLW Stryker Support Cell

DODAAC:  VO1A2N

Stryker Fielding

BLDG 3750 Bay Door #10

Ft. Lewi s, WA 98433-5000

MARK FOR: Chris Denchfield,

Of fice 253-966-8805/ Cell 253-405-1839

Wanda Wit aker, O fice 253-966-3978

(End of narrative FO01)

NSN: 2355-01-481-8580

FSCM 19207

PART NR: 12479558
SECURI TY CLASS: Uncl assified

PRODUCTI ON_ QUANTI TY 6 EA |$_1,170, 610. 000

7,023, 660. 00

CLI N CONTRACT TYPE:
Firm Fi xed- Price
NCOUN: FYO5 MEV BUY
PRON: X15GX093X1 PRON AMD: 24 ACRN: AA
AVS CD: 31107175005

CLI N REVI SED BY MODI FI CATI ON 76.
CLIN REVI SED BY MODI FI CATI ON 80

The Section H, Table 5, Colum F, MEV unit price, is
increased from $1, 151, 022 to $1, 170, 610 and i ncl udes
the MEV recurring hardware and | abor costs associ at ed
with the foll ow ng changes:

a. DVE Bracket Assy ($ 49)
b. DVE Final Relocation $ 456
c. Attendant Seat - Addition $ 2,687
d. Litter Lift $ 31,896
e. Oxygen Bottle Bracket $ 1,377
f. Weight Reduction Initiatives ($ 16, 461)

- Renoval & cap-off of the APU

- Deletion of the wi ndshield (each
vehicle shall have a wi ndshield
kit overpacked)

- Deletion of the sand dust covers
nmounting bracket

- Deletion of the wheel steps on all
but the first axle.

- Deletion of the driver's ingress
handl e

- Installation of reduced driver's
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

@

P.

q.

S.

wire cutter
- Installation of reduced sgad
| eader's wire cutter
- Reduce squeal band on brake druns
- Lighter weight driver's seat frane
- Conposite transfer case cover
- Lighter weight steering wheel
- Conposite tire chain box
- Lighter weight hydraulic filter
- Delete interior driver's step
- Change material on water can bracket
- Lighter weight bunper
- Conposite engine bul khead panel _

Attendent Seat - Deletion ($ 3,463)
1V Hook Assy & Aisle Hand Straps $ 1,037
Governnent Directed Changes $ 1,158
- Medi cal Cabinet |nprovenents

- Non- Absorbant Seat Cushions

- Oxygen Bottle Bracket Modification

- Spal |l Padding

- Litter Lift Arm Padding

Add- on- Armor Prep Kit $ 1,680
Conmon Heat er ($ 206)
Del etion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $461 per vehicle.

I ncor poration of Government Furnished Material
at a decrease of $509 per vehicle.

1. PLGR Cable Protector

2. DVE Cable Guard

3. Quick Fuel Access Floor Plate.

I ncorporation of the Caterpillar Paper Ol
Filter at a decrease of $290 per vehicle.
Addition/integration of Air Conditioning

at no additional cost to the Government.

Integration of the Contractor Furnished
Hawker Batter and Regul ator at an increase
of $1,064 per vehicle.

Integration of the GFM Towbar at an
increase of $93 per vehicle.

The change in Governnent Furni shed DVE
froma Raytheon DVE to a DRS DVE results
in a decrease of $321 per vehicle.

The change fromthe integration of the

GFM PLGR to a GFM DAGR results in a
decrease of $100 per vehicle.

(End of narrative B001)
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

Packagi ng _and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DCC SUPPL

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

2

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09534357H093 Y00000 M
PRQJ _CD BRK BLK PT
00A
DEL_REL CD QUANTI TY DEL DATE
001 4 31- JAN- 2007

FOB PO NT: Origin

SHI P TO PARCEL POST ADDRESS

(V25KYQ SREW/NX USPFO ACTIVITY PA ARNG
BLDG S11 68 UTILITY RD AWCF SSF
FT | NDI ANTOANN GAP
ANNVI LLE

PA 17003-5003

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0024

DOC REL CD 001 M LSTRI P Wp0953- 4357- HO93
For a Quantity of four (4) each

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security d assification CGuide. For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0024
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
004 Wp09537108A001 WB5KYQ M 2
PRQJ _CD BRK BLK PT
I OP
DEL_REL CD QUANTI TY DEL DATE
001 2 31- MAR- 2007
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

SH P TO

Pennsyl vani a National Guard
Fort | ndi antown Gap

BLDG 1191

Annville, PA 17003

MARK FOR:
M ke Vol z, Cell: (717) 821-7491
emai |l : mchael .john.vol z@is. arny. m |

DODAAC: V5KYQ

DOC REL CD 002 M LSTRI P Wp0953- 7108- AO01
For a Quantity of two (2) each

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security d assification CGuide. For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.

SH P TO

Fort | ndi antown Gap

BLDG 1191

Annville, PA 17003

MARK FOR: M ke Vol z, Cell:(717) 821-7491
Enmi | : michael . john.vol z@is. arny. m |
DODAAC: W25KYQ

(End of narrative FO001)
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